
Geometry Architecture Project Timeline 

  

Fri, 11/11/05 Project and partners assigned 

Mon, 11/14/05 Computer Lab/Library Research 
(1st, 6th, 7th periods) 

Tue, 11/15/05 Computer Lab/Library Research 
(1st, 4th, 6th, 7th periods) 

Wed, 11/30/05 Class time for last minute work with partner 
(45 minutes) 

Mon, 12/12/05 Project DUE 

Wed, 12/14/05 Presentations 

Thurs, 12/15/05 Presentations 

Fri, 12/16/05 Presentations 

  

It is the students' responsibility to divide portions of the project 
between partners and find the time and place to meet together to 
plan and work on the project. The project must be equally shared. If 
a group chooses to do the bonus, it must be equally shared as well 
for both partners to receive credit. Partners do not necessarily 
receive the same grade. Students must individually be able to 
explain any part of the project. 

 


